Sanitized Copy Approved for Release 2010/04/21 : CIA-RDP61-00763A000100110187-6
——

™

SECRET DPD 3014-59

24 April 1959
MEMOBANDUM FOR THE RECORD

SUBJECT: Trip Report to Eglin Air Force Base, Florida
20-21 April 1959

25X1

. The undersigned, accompanied by

{Commo), attended & coordination meeting of the Final Report of Phase V
Testing, RB-69, at APGC on the above dates. {See Attachment A)

2. The undersigned alerted APGC on the scope of the next phase of
testing. This will entail:

a. K Band Receiver - Approximately 30 hours flying time.
b. ASN-7 - Approximately 30 hours flying time.

¢, ALQ-28 - 30 hours flying time.

d. Sky-Hook - Flying time qucst!x;nabic.

3. In reference to flying time a realistic figure would be approximately
150 hours total time required and 60 to 90 days duration. It was assumed
that the next phase of testing would start on or about 15 July but this depends
upon the avallability and delivery of the K band receivers and ALQ-28 (both
ELINT eguipment) to Lockkeed for installation in the test bed aircraft.

4. It was requested by APQG that the undersigned, as Project CUfficer
for the next phase, be present at APG to present to the Command the Test
Order (Directive} for the next phase of testing the week of il May. This
date is set as APGC's policy is to write Test Orders 60 days prior to the
commencement of any test.

S. Ja view of the proximity of the approach of the forthcoming phase
of teating and In view of the unavailability of alrcraft to effect the anticipated
airlift of equipment back to Headquarters, it appears more feasible to leave
25X1 some equipment  for the nmext phase. | will sort out the25X1
‘ aecessary required equipment and the remainder will be airlifted as planned
as soon as possible, i.e., bomb-bay platforms, etc.
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